

RESTORATION WORKS TIMELINE

FACT SHEET



1 July 2016

Introduction

Significant damage was caused to Powercor assets during the fires, including damage to high voltage and low voltage assets and to distribution substations within Wye River and Separation Creek.

Now that Grocon has completed the clean-up of bushfire waste, power restoration works have commenced in Wye River. Electricity supply is now available to all standing homes in Karingal Drive, with Durimbil Avenue next in line.

This fact sheet is designed to give local residents an understanding of the restoration works timeline.

Area	Works to be done	Approximate dates
Karingal Drive	<ul style="list-style-type: none"> Erected two replacement power poles Strung 600 metres of overhead insulated powerlines Replaced three underground cable services Replaced Karingal Coryule substation 	<p>Completed 25 June 2016</p> <p>Supply is now available for all standing properties</p>
Durimbil Avenue	<ul style="list-style-type: none"> Preliminary Design is complete Construction Project Issue is complete 	Completed 29 June
	<ul style="list-style-type: none"> Construction of temporary substation (6 to 9 months) along the corner of Iluka and Durimbal Avenue Construction of Low Voltage insulated powerlines Reinstallation of damaged underground pits and cables 	Week commencing 18 July
	<ul style="list-style-type: none"> Reconnecting customers 	Week commencing 25 July
Iluka Avenue	No standing homes – subject to new dwellings being erected	No immediate timeframes
Illowra Avenue	No standing homes – subject to new dwellings being erected	No immediate timeframes
Bass Avenue	No standing homes – subject to new dwellings being erected	No immediate timeframes

Please contact Ian Williams, Customer Projects Manager, Powercor Australia at 0409 799 981 during business hours if you have any queries about reconnecting an existing property.