Community Resilience Committee
Minutes Meeting # 8
Date: 22 October 2016 Time: 1.00pm to 3.30pm Location: Wye River CFA

DRAFT – SUBJECT TO RATIFICATION
Attendees: Dr Diane Sisely (Co-Chair); Joanne Tyler; Dr Mark Stokes; Paul Greene; Ian Angus; Roy Moriarty Craig Lapsley, Emergency Management
Commissioner.
Apologies: Cr Frank Buchanan (Co-Chair); Debra Hocking; Sue Wilkinson, Colac Otway CEO.
Ex officio: Sandra Wade, GM Bushfire Recovery, Colac Otway Shire. Clare Malone, Co-coordinator Bushfire Community Recovery, Colac Otway Shire; Ampara
McKenzie-Murray EMV, WRSC Resettlement Program Manager, EMV.
Other Attendees: Fiona Hando, Bushfire Communications Manager, Colac Otway Shire; Andrew Morrow, Acting Assistant Chief Fire Officer, Barwon South West,
DELWP; Lee Miezis, Deputy Secretary, Forest, Fire and Regions, DELWP; David Teague, VicRoads.
Agenda Item

Discussion

1 Welcome & Apologies

The Co-Chair, Diane Sisely welcomed attendees, including David
Teague from VicRoads.

Action/Outcome (Responsibility)

The CRC noted apologies from Debra Hocking and Sue Wilkinson.
It was noted that today is Local Government Elections in Victoria and
COS has no Mayor at this time.
2 Confirmation of Previous
Minutes & Review of Action
Items

The minutes from the 31 July 2016 CRC meeting were confirmed.

3 CRC Strategic Planning
Workshop

The CRC discussed the timing of the workshop within the context of
other work currently being undertaken. It was agreed that it would be
preferable to schedule it for mid November depending upon people’s
availability.

The Action Items were reviewed with the CRC noting that the
presentation on Strategic Bushfire and Risk Management Plans will be
given to the Planning, Fire and Building Work Group instead of the
CRC.
Clare Malone to arrange workshop for mid November.

There was discussion in relation to the purpose of the workshop and
what it is seeking to achieve. It was agreed that the purpose is to
identify the actions that need to be taken to achieve the agreed
Community Vision, the output of which will be a Community Renewal
Plan.
The CRC also discussed the process for the development of the Plan,
including consultation with the community and approval by COS. It was

EMV to develop a timeline for the development of a Draft Community

agreed that the Plan should be finalized as a draft early to mid
February 2017 and made available for community feedback to be
finalized in early March 2017.

Plan for release on 16 December 2016.

It was also noted that it is important for the workshop to consider the
closure of the Resettlement Plan.
The CRC agreed on the need to identify new issues that have emerged
since September and incorporate these into the gant chart prepared by
Ampara as a part of the previous workshop materials.
The CRC agreed to seek input from the community to identify any new
issues that have emerged since September prior to the Workshop so
that these can be considered on the day.
The CRC noted that the Progress Association is arranging its AGM for
22 January and this could provide an opportunity to consult with the
community about the Plan.
3 Drainage

Sandra Wade provided an overview of the short and long term actions
to address drainage and advised that:







Over 120 erosion and sediment control consent forms have been
received and those outstanding are currently being followed up
It is expected that temporary drainage will then be completed
within 6 weeks
Survey work is currently being undertaken to inform both the
drainage and roads work
It may necessary for some new easements to be created on
private land
Consultation with the community in relation to works will be
ongoing
The State Government has announced funding of $6m for
temporary drainage works, a permanent reticulated drainage
system and retaining walls.

There was discussion in relation to how the drainage is working at the
moment. It was noted that the work on the clearing of drains is the best
it has ever has been with both COS and Grocon undertaking this work.
4 GOR Landslip Works

David Teague gave a brief update on the work being undertaken to
manage the GOR landslips noting that a comprehensive briefing had
previously been provided at that morning’s Community Meeting.
David advised that it is expected that the design for the retaining walls
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EMV to update Gant chart showing timetable of activities to include any
new issues.
Clare Malone to facilitate input from the community to identify any new
issues that have emerged since September through WyeSep Connect.

5 Traffic Management

will be drawn up by the end of the following week and a definitive
timeframe for the works to be available by mid November.

David Teague to provide timeframe for the works to the CRC for
distribution through Ampara in November.

Joanne Tyler inquired as to whether the landfill waste being stored at
Kennett River had been removed noting that some may have possibly
fallen on the beach.

David Teague to advise on status of landfill waste at Kennett River.

Roy Moriarty advised of issues with the lights controlling the one way
access between Wye River and Separation Creek causing traffic to
back up.
The CRC discussed alternative access routes noting that this is a
longer term issue that should be considered as a part of the Community
Renewal Plan.
It was noted that it is important for Stanway Drive to be retained for use
by local traffic only.
Sandra Wade advised that the tender process to employ a consultant to
prepare a traffic management plan for implementation during the
rebuilding process is currently underway.

6 Voluntary Building
Guidelines

The CRC discussed the importance of distributing the guidelines as
soon as possible given that people are beginning to rebuild. They also
discussed how to encourage people to utilise the guidelines. It was
suggested that the clusters identified as a part of the APZ work have
been an effective mechanism and could be utilised for this purpose. It
was however, noted that clusters have not been established across the
whole of the township.

7 Work Group Status
Reports

Joanne Tyler gave an update on the activities of the Flora, Fauna and
Beachscape Work Group.
Ian Angus gave an update on the activities of the Planning, Building
and Fire Work Group .
Paul Greene gave an update on the activities of the Business Tourism
Work Group.
In Debra Hocking’s absence, Clare Malone gave an update on the work
of the Community Connection and Wellbeing Work Group.

4 Communications

Fiona Hando gave an overview of the WyeSep Connect Activity Report
highlighting the increase in traffic due to the recent GOR landslides.
The CRC also discussed the need for strategic communications and
agreed that this should be discussed at the November Strategic
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Planning Workshop.

5 Other Business

The CRC also discussed opportunities for communicating the work that
they are doing.

CRC to send information to be communicated through WyeSep
Connect to Fiona Hando.

Clare Malone advised that she has only received a few signed
Volunteer Registration Forms and requested that Work Group Chairs
follow up with members of their Group.

Work Group Chairs to request Work Group members to return signed
Volunteer Registration Forms to Clare Malone

Mark Stokes advised of some issues he experienced with the shuttle
service that morning. Craig Lapsley advised that Deb Jepson is in the
process of resolving these issues.
Clarification was sought as to whether the beach between Wye River
and Separation Creek was open as stated by the Minister.

6 Next Meeting

To be held following the next Community meeting, the date of which is
still be determined.
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Craig Lapsley to advise of the status of access to the beach between
Wye River and Separation Creek.

